APPLICATION AND CERTIFICATE FOR PAYMENT
Al4 DOCUMENT G702/CMa

)

PAGE $ OF 2 PAGES
TO: Cityof Mpls, . Purchase Order 228467 . APPLICATIONNO: § Distribation to:
330 2nd Avenue South, Suite 552 Contract ID # C-28624 PERIOD TO: 6/4/1 , OWNER
Mpls,, MN 53403-2781 PROJECT: Landscape Improvement Project CONTRACT DATE: 6/21/1 CONSTRUCTIO!
612-673-2834 Minneapolis Convention Conter MANAGER
0 ) 1301 2nd Avemie South ARCHITECT
Mpls MN $540t CONTRACTOR
FROM: Cedar Ridpe Landscaping
2460 Brinkhany Strect
Chasks, MN 55318
952448 - 5322 :
Fax 952-487- 4711
v VIA CONSTRUCTION MANAGER: -
CONTRACT FOR: Lindscnping MiA ARCHITECT: e
CONTRACTOR'S APPLICATION FOR PAYMENT The wdenigoed Contrctorsribes o o o e o e Contraciors imowedgn, g .m 8
Application is made for payment, as shoum below, in connection with the Contract. gaggﬂﬂwisgg?gﬁig 3 2o
Continvation Sheet, AIA Docunsent G703, is attached. completed in acsordarice with the Cantract Bocaments, tht all amoucts have been prid w &
. S?ogizﬁ?g%g;!giii ﬂ 3
1. ORIGINAL CONTRACT SUM om0 g2 8y
2. Net change by Change Orders 31345188 CONTRACTOR:  aqa w
3. CONTRACT SUM TO DATE (Lioc 1 £2) $458.451.88 < N.,m
4. TOTAL COMPLETED & STORED TO DATE SASBASL88 R el ac
(Column Gon G703) By P , D 2 D — /2 290
RETAINAGE: ) £ ) $-3
& __0% % of Completed Work \_ sestasies $0.00 Stato of §3§ satyof (ANEL 2N
{Column D + E on G703) . ] Subscribed and swom to before ma this .malf.&w NQN- .. ..U\,.‘u.w
b.__0%.% of Siored Maierial s ___S000 $0.00 Notary Public: ‘ U5
(Column F on G703) My Commission PR R
Total Retainsge (Lines 52 + 5b or ’ Al kb
Total in Colormn{ of G703) $0.00 Om_a._._-ua)._.m FOR PAYMENT
TOTAL EARNED LESS RETAINAGE $458,461.88 . In acoordanse with the Contrest Documents; based on on-site obaervations and the deta
(Lino 4 less Ling 5 Total) - comprising this application, the Construction Manager snd Architect centify to the ’
LESS PREVIOUS CERTIFICATES FOR Ownor taat to the best of heir Inowledge, information and belief the Work has-
YMENT (Line § from prior Certificate) - $426,752.05 progressed as indicsted; the quality of the Wock is in sccocdance with the Contratt
CURRENT PAYMENT DUE I .§31,70983: Documenits, snd the Contractor it entitled to peyment of the AMOUNT CERTIFIED,
BALANCE TOFINISH, INCLUDING RETAINAGE € $0.00
(Line 3 Josa Line 6) ] AMOUNT CERTIFIED 3 .N~ QQ& . MM.W
? ARY ADDITIONS _umﬂg {Atach explonation if amount cersified differs from the amownt applied for. Initial all
Sigures on this Application and on the Continuation Shees tha! changed to conform io the
; $500.00 CONSTRUCTION MANAGER
Additionsl 2° e to Ribbon Wall, $2,991.50
CO 4 Additiona! Fence Rail and Bumper post $5,158.98 ’
CO#S . Additional Ribbon Wall $1,534.50 .
"O#6  Irrigation Changes $5,476.90 / Q
Splash Blocks $2,800.00 \ \ \
T this Monih - By: Pl\\\n& Date: &.msv
ARCHITECT: .
. ._,oqi S18.461.88 $0.00 By . -, Date:
— Eﬂgwﬁﬁg $18.461.28 This Certificats is not negotisble. The AMOUNT CERTIFIED is is peysblc only tothe

Contractor named herein. I and of payment are without
prejudice to &iﬂ&fgﬂggig

. ADVISER EDITION - 1952 EDITION - AlNS - © 1962
TR HEW AVE., NW.. WASHINGTOM, OC 200088282

IR 1982

Users may obtain validation of this document by requesting of the license a completod AIA Document D401 - Certification of Document’s Authenticity




FROM: 7047 . Billing to: Purchase Order 228467
_Cedar Ridge Landscaping City of Mpls. - ContractID # C-28624
2460 Brinkhaus Street 330 2nd Avenue South, Suite 552 Project Name: Landscape improvement _u_.&oﬁ
Chaska, MN 55318 Mpils., MN 55403-2781 Minneapolis Convention Genter
952 - 448 - 5322 612-673-2834 1301 2nd Avenue South
Fax 952- 487- 4711 Mpis.,MN 55401
CONTINUATION SHEET Al4 DOCUMENT G703 Page 2 0f 2
"AIA Docament G702, APPLICATION AND CERTIFICATION Bw. OR PAYMENT, contaiming APPLICATION NO: §
Contractor’s signed cortification is attached. APPLICATION DATE: 6/4/2012
In tabulations below, amounts are stated to the nearest doftar. PERIOD TO: 6/4/2012
Use Cohumn T.on Contracts where variable retainage for line items may apply. éawwogzo
A B [ D ] _B F G [ 1
ITEM DESCRIPTION OF WORK. Units Unit Price SCHEDULED ‘WORK. COMPLETED - MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS ‘THIS FERIOD - PRESENTLY COMPLETED {G+0) TO FINISH %
APPLICATION STORED AND STORED {€-G) RATE)
(@+E (NOTIN TODATE -
i : : DORE) (DB
"329300 Landscape Plantings 1 $89,856.00 $39,856.00 $29,856.00 $0.00| . $0.00 | S8085600| 100% $0.00 $0.00
228000 Irrigation 1 $12,750.00 $12,750.00 $12,750.00 $0.00 | $0.00 | $12,75000| 100% $0.00 $0.00
311315 Ribbon Wall ! $64,250.00 $64,250.00 $64,250.00 $0.00 soo0 | $ss25000| 100% $0.00 $0.00
38119 Meta! Fabrications 1 $99,087.00 $99,087.00 $99,087,00 $0,00 $0.00 |  $99,087.00 | 100% $0.00 $0.00
221313 Concrets Paving 1 $21,065.00 $21,065.00 $21,065.00 $0.00 $000{ $21,06500 | 100% $0.00 $0.00
311200 Site Demelition 1 $60,500.00 $60,500.00 $60,500.60 $0.00 " so.00|  $60,500.00 | 100% $0.00 $0.00 | -
324010 Site Fumishings 1| 59249200 $92,492.00 $83,242.80 $9,249.20 $000|  $9249200] 100% $0.00 $0.00
co®n Additional Mob 1 $500.00 $500,00 $500.00 $0.00 $0.00 $s500.00 [ 100% $0.00 $0.00
co# Additional 2° Ht to Ribbon Wall, 1 $2,991,50 $2,991.50- $2,991.50 $0.00 $0.00 299150 100% $0.00 $0.00
co# Additions! Fence Rail and Bamper post 1 $5,158.98 $5,158.98 $5,158.98 $0.00 $0.00 5515858 | 100% $0.00 $0.00
co#s Additional Ribbon Wall 1 $1,534.50 $1,534.50 $1,534,50 $0.60 $0.00 s1,53450 | 100% $0.00 $0.00
CO#5 " Inigation Changes 1 . $547690 $5476.90 $5,476.90 $0.00 $0.00 $547650 |  100% $0.00 $0.00
co# Splash Blocks 1 $2,800.00 $2,300.00 "$2,800.00 $0.00 $0.00 $2,80000 §  100% $0.00 $0.00
. $0.00 $0.00 $0.00 - $0.00 so00} $0.00 $0.00
GRAND TOTALS $453,461.88 $433,461.53 $449,212.68 $9,249.20 $0.00 | $458,461.88 | 100% $0.00 $0.00

gg?ﬁgs;gagga&?g-gﬁag,gg §3§§
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